Rpt-ID: RCPESPRJ Georgia Date: (2/09/2016
User: krender Department of Transportation Page 1 of 9
Estimate Summary By Project

Contract ID: B14564-13-000-0 Estimate Number: 0028 Pay Period: 01/08/2016
to 02/04/2016

Contract Location: Time Allowed: 1147 Days
4.694 MILES OF WIDENING AND RECONSTRUCTION ON SR Elapsed Calender Days: 942  Days
Percent Time: 82.13
District: 3 Area: 03
Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let: 05/17/2013
P. O. DRAWER 970 Date Awarded: 06/07/2013
Date Contract Executed: 07/02/2013
Date Notice to Proceed: 07/08/2013
MARIETTA GA 30061-0970 Date Work Began: 10/24/2013
Phone: (770)422-7520 Date Time Stopped: 00/00/0000
Date Accepted: 00/00/0000
Escrow Agent: Adjusted Completion Date: 08/27/2016

Surety Co: FEDERAL INSURANCE COMPANY

Current Contract Amount $26,384,851.56 Counties:
Original Contract Amount $24,167,218.37 Houston
Funds Available $13,086,249.56
Percent Complete 50.40%
Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
0008406 $26,384,851.56 $24,167,218.37| $13,086,249.56 50.40% $250,705.49

Chief Engineer
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Georgia Date: 02/09/2016
Department of Transportation Page 2 of 9
Estimate Summary By Project

Estimate Number: 0028 Pay Period: 01/08/2016
to 02/04/2016

Project Number:

Federal State Project Number:

0008406 SR 96 - WIDENING & RCNS

CSNHS-0008-00(406)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date Prev to Date This Estimate

$0.00 $0.00 $0.00

$13,298,602.00 $13,047,896.51 $250,705.49

$13,298,602.00 $13,047,896.51 $250,705.49

$0.00 $0.00 $0.00

$13,298,602.00 $13,047,896.51 $250,705.49

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00
$13,298,602.00 $13,047,896.51

$250,705.49

Total Payable:
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Georgia

Date: 02/09/2016

User: krender Department of Transportation Page 3 of 9
Estimate Summary By Project
Contract ID: B14564-13-000-0 Estimate Number: 0028 Pay Period: 01/08/2016
to 02/04/2016
Project Number 0008406
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
1000 150-1000 TRAFFIC CONTROL - LS 1.000 717
746462.270 .028
.745 $20,900.94 $556,114.39
CSNHS-0008-00(406)
1015 207-0203 FOUND BKFILL MATL, TP Il CcY 151.000 287.769
46.720 .000
287.769 $.00 $13,444.57
1025 210-0100 GRADING COMPLETE - LS 1.000 .740
2771632.220 .020
.760 $55,432.64 $2,106,440.49
CSNHS-0008-00(406)
1030 310-1101 GR AGGR BASE CRS, INCL MATL TN 137,000.000 72,523.540
17.270 2,301.050
74,824.590 $39,739.13 $1,292,220.67
1031 318-3000 AGGR SURF CRS TN 5,000.000 4,645.630
17.370 98.840
4,744 470 $1,716.85 $82,411.44
1032 500-9999 CLASS B CONC, BASE OR PVMT WIDENING CcY 100.000 82.542
145.430 5.185
87.727 $754.05 $12,758.14
1085 441-0104 CONC SIDEWALK, 4 IN SY 22,395.000 8,685.060
19.900 4,945.833
13,630.893 $98,422.08 $271,254.77
1095 441-0108 CONC SIDEWALK, 8 IN SY 1,940.000 41.111
31.600 28.889
70.000 $912.89 $2,212.00
1110 441-4020 CONC VALLEY GUTTER, 6 IN SY 1,050.000 32.666
26.200 49.334
82.000 $1,292.55 $2,148.40



Rpt-ID: RCPESPRJ

User: krender

Georgia

Department of Transportation

Estimate Summary By Project

Contract ID: B14564-13-000-0 Estimate Number: 0028

Date: 02/09/2016
Page 4 of 9

Pay Period: 01/08/2016
to 02/04/2016

Project Number 0008406

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
1130 441-6216 CONC CURB & GUTTER, 8 IN X 24 IN, TP 2 LF 2,370.000 2,643.000
9.150 .000
2,643.000 $.00 $24,183.45
1135 441-6222 CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF 49,080.000 18,112.000
9.780 194.000
18,306.000 $1,897.32 $179,032.68
1145 441-6740 CONC CURB & GUTTER, 8 IN X 30 IN, TP 7 LF 43,605.000 12,810.000
8.800 159.000
12,969.000 $1,399.20 $114,127.20
1175 550-1180 STORM DRAIN PIPE, 18 IN, H 1-10 LF 20,012.000 17,698.117
31.760 183.400
17,881.517 $5,824.78 $567,916.98
1180 550-1240 STORM DRAIN PIPE, 24 IN, H 1-10 LF 5,196.000 5,093.290
38.150 43.000
5,136.290 $1,640.45 $195,949.46
1190 550-1360 STORM DRAIN PIPE, 36 IN,H 1-10 LF 1,083.000 1,046.350
58.090 56.000
1,102.350 $3,253.04 $64,035.51
1205 550-1480 STORM DRAIN PIPE, 48 IN, H 1-10 LF 72.000 80.000
86.120 .000
80.000 $.00 $6,889.60
1209 550-1481 STORM DRAIN PIPE, 48 IN, H 10-15 LF 90.000 104.000
79.750 .000
104.000 $.00 $8,294.00
1230 550-4218 FLARED END SECTION 18 IN, STORM DRAIN EA 12.000 17.000
398.900 .000
17.000 $.00 $6,781.30



Rpt-ID: RCPESPRJ Georgia

User: krender Department of Transportation

Estimate Summary By Project

Contract ID: B14564-13-000-0 Estimate Number: 0028

Date: 02/09/2016
Page 5 of 9

Pay Period: 01/08/2016
to 02/04/2016

Project Number 0008406

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
1245 550-4236 FLARED END SECTION 36 IN, STORM DRAIN EA 7.000 3.000
922.150 1.000
4.000 $922.15 $3,688.60
1250 550-4242 FLARED END SECTION 42 IN, STORM DRAIN EA 5.000 6.000
1356.000 .000
6.000 $.00 $8,136.00
1345 668-1100 CATCH BASIN, GP 1 EA 228.000 142.750
1800.000 2.000
144.750 $3,600.00 $260,550.00
1355 668-1200 CATCH BASIN, GP 2 EA 18.000 17.250
2200.000 1.000
18.250 $2,200.00 $40,150.00
1380 668-4300 STORM SEWER MANHOLE, TP 1 EA 10.000 11.500
1700.000 .000
11.500 $.00 $19,550.00
1385 668-4312 STORM SEWER MANHOLE, TP 1, ADDL DEPTH, LF 8.000 18.915
200.000 .000
18.915 $.00 $3,783.00
Category Amount: $239,908.07 $5,842,072.65
Category Number: 0020 EROSION CONTROL
2005 163-0240 MULCH TN 760.000 399.804
230.000 11.100
410.904 $2,553.00 $94,507.92
2015 163-0520 CONSTRUCT AND REMOVE TEMPORARY PIPE ¢ LF 1,050.000 105.000
15.130 112.500
217.500 $1,702.13 $3,290.78
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Contract ID: B14564-13-000-0 Estimate Number: 0028 Pay Period: 01/08/2016
to 02/04/2016
Project Number 0008406
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0020 EROSION CONTROL
2025 163-0527 CONSTRUCT AND REMOVE RIP RAP CHECK DA EA 265.000 92.250
/SAND BAGS 327.650 2.250
94.500 $737.21 $30,962.93
2034 163-0541 CONSTRUCT AND REMOVE ROCK FILTER DAMS EA 20.000 3.750
728.550 2.250
6.000 $1,639.24 $4,371.30
2035 163-0550 CONSTRUCT AND REMOVE INLET SEDIMENT TF EA 288.000 138.000
95.000 1.500
139.500 $142.50 $13,252.50
2040 165-0030 MAINTENANCE OF TEMPORARY SILT FENCE, TFLF 36,070.000 9,828.000
0.250 397.000
10,225.000 $99.25 $2,556.25
2055 165-0101 MAINTENANCE OF CONSTRUCTION EXIT EA 55.000 33.000
894.070 3.000
36.000 $2,682.21 $32,186.52
2060 165-0105 MAINTENANCE OF INLET SEDIMENT TRAP EA 288.000 198.000
45.000 13.000
211.000 $585.00 $9,495.00
2070 167-1500 WATER QUALITY INSPECTIONS MO 34.000 27.000
100.000 1.000
28.000 $100.00 $2,800.00
2080 171-0030 TEMPORARY SILT FENCE, TYPE C LF 72,140.000 51,017.250
2.250 247.500
51,264.750 $556.88 $115,345.69
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Page 7 of 9

Pay Period: 01/08/2016
to 02/04/2016

Project Number 0008406

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0020 EROSION CONTROL
2100 643-8200 BARRIER FENCE (ORANGE), 4 FT LF 4,000.000 4,425.000
1.000 .000
4,425.000 $.00 $4,425.00
Category Amount: $10,797.42 $313,193.89
Category Number: (0060 WATERLINE
6020 615-1000 JACK OR BORE PIPE - LF 100.000 150.000
100.000 .000
150.000 $.00 $15,000.00
STEEL, 18 IN DIA, 0.250 IN THK
6030 615-1000 JACK OR BORE PIPE - LF 980.000 990.000
187.000 .000
990.000 $.00 $185,130.00
STEEL, 36 IN DIA, 0.375 IN THK
6040 670-1060 WATER MAIN, 6 IN LF 1,047.000 1,305.000
20.240 .000
1,305.000 $.00 $26,413.20
CLASS 200,SDR 21, PVC
6045 670-1060 WATER MAIN, 6 IN LF 105.000 144.000
35.790 .000
144.000 $.00 $5,153.76
CLASS 350, DUCTILE IRON
6055 670-1120 WATER MAIN, 12 IN LF 439.000 521.000
32.100 .000
521.000 $.00 $16,724.10
CLASS 200,SDR 21, PVC
6060 670-1160 WATER MAIN, 16 IN LF 7,545.000 7,869.000
58.910 .000
7,869.000 $.00 $463,562.79
CLASS 200, DUCTILE IRON
6065 670-1240 WATER MAIN, 24 IN LF 12,886.000 13,394.000
97.300 .000
13,394.000 $.00 $1,303,236.20

CLASS 200, DUCTILE IRON
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Contract ID: B14564-13-000-0 Estimate Number:

0028

Date: 02/09/2016
Page 8 of 9

Pay Period: 01/08/2016
to 02/04/2016

Project Number 0008406

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0060 WATERLINE
6075 670-2060 GATE VALVE, 6 IN EA 32.000 37.000
929.350 .000
37.000 $.00 $34,385.95
6085 670-2120 GATE VALVE, 12 IN EA 2.000 3.000
2207.520 .000
3.000 $.00 $6,622.56
6095 670-2240 GATE VALVE, 24 IN EA 15.000 16.000
15182.010 .000
16.000 $.00 $242,912.16
6110 670-3129 TAPPING SLEEVE & VALVE ASSEMBLY, 12 IN X 1 EA 2.000 4.000
5395.210 .000
4.000 $.00 $21,580.84
6115 670-4000 FIRE HYDRANT EA 21.000 25.000
2830.780 .000
25.000 $.00 $70,769.50
6120 670-5010 WATER SERVICE LINE, 1 IN LF 1,500.000 2,483.000
4.700 .000
2,483.000 $.00 $11,670.10
PE 3408, CTS, DR 9, HDPE
6125 670-5020 WATER SERVICE LINE, 2 IN LF 440.000 968.000
6.100 .000
968.000 $.00 $5,904.80
PE 3408, CTS, DR 9, HDPE
6130 670-5020 WATER SERVICE LINE, 2 IN LF 710.000 1,240.000
2.350 .000
1,240.000 $.00 $2,914.00
PE 3408, CTS, DR 11, HDPE (FOR CASING)
6135 670-5040 WATER SERVICE LINE, 4 IN LF 400.000 420.000
5.300 .000
420.000 $.00 $2,226.00

PE 3408, CTS, DR 11, HDPE (FOR CASING)
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Contract ID: B14564-13-000-0 Estimate Number: 0028

Date: 02/09/2016
Page 9 of 9

Pay Period: 01/08/2016
to 02/04/2016

Project Number 0008406

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0060 WATERLINE
6155 670-8062 DBL STRAP SADDLE, 6 IN X 1IN EA 1.000 4.000
215.000 .000
4.000 $.00 $860.00
6165 670-9730 RELOCATE EXIST WATER METER, INCL BOX EA 37.000 49.000
720.000 .000
49.000 $.00 $35,280.00
6170 670-9920 REMOVE EXISTING FIRE HYDRANT EA 19.000 21.000
200.000 .000
21.000 $.00 $4,200.00
Category Amount: $0.00 $2,454,545.96
Category Number: (0010 ROADWAY
9050 210-0250 UNDERCUT EXCAVATION CcYy .000 347.241
7.500 .000
347.241 $.00 $2,604.31
Category Amount: $0.00 $2,604.31

Project Total Amount: $250,705.49  $13,298,602.00



